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Item 14.  Continued. 
 
CHANGES TO BIDDING SCHEDULE 
 
1.   Replace the Bidding Schedule, pages 00010-3 through 00010-7, with the accompanying new 
Bidding Schedule, bearing the notation "ACCOMPANYING AMENDMENT NO. 0001 TO 
SOLICITATION NO. DACA63-03-B-0003."  
 
 
CHANGES TO THE SPECIFICATIONS 
 
2.  New Sections - Add the following accompanying new section, bearing the notation 
"ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-03-B-0003:" 
 
                   01450            CHEMICAL DATA QUALITY CONTROL 
 
3.  Replacement Sections - Replace the following sections with the accompanying new sections of the 
same number and title, bearing the notation "ACCOMPANYING AMENDMENT NO. 0001 TO 
SOLICITATION NO. DACA63-03-B-0003:" 
 
  01000  CONSTRUCTION SCHEDULE 
  01770F CONTRACT CLOSEOUT 
 
 
CHANGES TO THE DRAWINGS 
 
4.    The solicitation number on the drawings is incorrect.  Change the solicitation number to read:  
DACA63-03-B-0003. 
  
 
 

 
 

END OF AMENDMENT 
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00010-3 

Addition/Alterations to Darnall Army Community Hospital 
     Fort Hood, Texas_______   _____________________________                        

            
                                   Solicitation No. DACA63-03-B-0003 

              
BIDDING SCHEDULE 

(To be attached to SF 1442) 
 

     
Item                         Estimated  Unit      Estimated  
No.      Description           Quantity     Unit Cost   Amount     
 
BASE BID: All work required by the plans and specifications for the construction  
Addition and Alterations to Darnall hospital excluding all Options. 
 
0001  Addition to Hospital Building 

complete (Including all utilities 
to the five foot line exclusive  
of all work listed separately) Job Sum ***   $________  

 
0002  Alterations to Hospital Building 

complete (Including all utilities 
to the five foot line exclusive  
of all work listed separately) Job Sum ***   $________  

 
0003  Ambulance Shelter; complete  
 (Including all utilities 

to the five foot line exclusive  
of all work listed separately) Job Sum ***   $________  
 

0004 Drilled Piers 
 
0004AA 24-Inch Dia. Drilled Piers 280 VLF $______ $________ 
 
0004AB 24-Inch Dia. Casings 93 VLF $______ $________ 
 
0004AC 30-Inch Dia. Drilled Piers 40 VLF $______ $________ 
 
0004AD 30-Inch Dia. Casings 13 VLF $______ $________ 
 
0004AE 36-Inch Dia Drilled Piers 80 VLF $______ $________ 
 
0004AF 36-Inch Dia. Casings 27 VLF $______ $________ 
 
0004AG 42-Inch Dia. Drilled Piers 80 VLF $______ $________ 
 
0004AH 42-Inch Dia. Casings 27 VLF $______ $________ 
 
0004AI 48-Inch Dia. Drilled Piers 80 VLF $______ $________ 
 
0004AJ 48-Inch Dia. Casings 27 VLF $______ $________  
 
0005 All Exterior Work outside the  
 building’s five foot line (Including 
 all demolition, utilities, earthwork,  
 paving, sidewalk, curb and gutter, turfing, 
 landscaping and all other work not 
 listed separately Job Sum *** $________ 



ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-03-B-0003 

 
00010-4 

 
                                   Solicitation No. DACA63-03-B-0003 

              
BIDDING SCHEDULE (cont) 

     
Item                         Estimated  Unit      Estimated  
No.      Description           Quantity     Unit Cost   Amount     
 
0006 Contaminated Soil Removal 3000 CY $_______ $________ 
 
0007 12”x 12” Vinyl Asbestos Floor Tile  
 w/Black Mastic, removal/disposal 3,620 SF $_______ $________ 
 
0008 Black mastic on concrete  
 beams and deck, removal/disposal 250 SF $_______ $________ 
 
0009 Black Mastic above ceilings on ceiling  
 pipe hangars, removal/disposal 250 EA $_______ $________ 
 
0010 Recessed Fluorescent Light Fixtures,  
 removal/disposal 154 EA $_______ $______ 
 
0011 Phillips Econ-Watt Fluorescent 
 Light Tubes, removal/disposal 366 EA $_______ $________ 
 
0012 Mark III Advantage Transformer 
 Fluorescent Light Fixture Ballasts 
 Marked “No PCBs”, removal/disposal 1154 EA $_______ $________ 
 
0013 Mercury Containing Thermostats 
 removal/disposal 1 EA $_______ $________ 
 
0014 Smoke Detectors, removal/disposal 6 EA $_______ $________ 
 
0015 Emergency Exit Lights, removal/disposal 7 EA $_______ $________ 
 
0016 Water Fountains, Removal/disposal 3 EA $_______ $________ 
 
0017 Fire Extinguishers, removal/disposal 4 EA $_______ $________ 
 
0018 Mobilization and Demobilization Job Sum *** $________ 
 
0019 Final As-Built Drawings Job Sum *** $ 50,000.00  
 
0020 Operation & Maintenance Manuals Job Sum *** $ 28,800.00 
   
[AM #0001] 
0021  The monetary value for warranty work is established at 1 percent of the amount 
awarded for construction.  See the Contract Specifications Section 01770F CONTRACT 
CLOSEOUT, paragraph "Contractor's Response to Construction Warranty Service 
Requirements."   
                                 

 
                                      TOTAL BASE BID    $________________ 
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00010-5 

 
Solicitation No. DACA63-03-B-0003 

              
BIDDING SCHEDULE (cont) 

     
Item                         Estimated  Unit      Estimated  
No.      Description           Quantity     Unit Cost   Amount     
 
    
0022 OPTION NO. 1: All work required by the plans and specifications for the 

construction of the parking lot shown as Option No. 1 
 
  Job Sum *** $________ 
 
 
                             TOTAL BASE BID PLUS OPTION 1         $_________________ 
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00010-6 

              Solicitation No. DACA63-03-B-0003 
              

BIDDING SCHEDULE (cont) 
 
NOTES:  
 
1.  ARITHMETIC DISCREPANCIES:  (1989 JUL)  
 

(a)  For the purpose of initial evaluation of bids, the following will be 
 utilized in resolving arithmetic discrepancies found on the face of the bidding 
  schedule as submitted by bidders:  
  

(1)Obviously misplaced decimal points will be corrected; 
 

  (2)In case of discrepancy between unit price and extended price, the unit 
     price will govern;  

 
(3)Apparent errors in extension of unit prices will be corrected; and  

 
     (4)Apparent errors in addition of lump-sum and extended prices will be  
 corrected.    

  
(b)  For the purposes of bid evaluation, the Government will proceed on the 

 assumption that the bidder intends his bid to be evaluated on the basis of the 
 unit prices, extensions, and totals arrived at by resolution of arithmetic 
 discrepancies as provided above and the bid will be so reflected on the abstract 
 of bids.  (EFARS 14.406-2) 
  
2.  If a modification to a bid based on unit prices is submitted, which provides for 
a lump sum adjustment to the total estimated cost, the application of the lump sum 
adjustment to each unit price in the bid schedule must be stated.  If it is not 
stated, the bidder agrees that the lump sum adjustment shall be applied on a pro 
rata basis to every unit price in the bid schedule.  
 
3.  Bidders must bid on all items.  
 
4.  Costs attributable to Division 01 - General Requirements are assumed to be 
prorated among bid items listed. 
 
5.  Responders are advised that this requirement may be delayed, canceled or revised 
at any time during the solicitation, selection, evaluation, negotiation and/or final 
award process based on decisions related to DOD changes in force structure and 
disposition of the Armed Services. 
 
6. For the purpose of this solicitation, the word "item" shall be considered to 

mean "schedule" as used in Provision 52,214-0019, CONTRACT AWARD--SEALED 
BIDDING--CONSTRUCTION, in Section 00100 INSTRUCTIONS, CONDITIONS, AND NOTICES TO 
BIDDERS, excluding additives, deductives or options 
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              Solicitation No. DACA63-03-B-0003 
              

BIDDING SCHEDULE (cont) 
 

NOTES (cont) 
 
7.  EVALUATION OF OPTIONS (JUL 1990) (FAR 52.217-5) 
 

Except when it is determined in accordance with FAR 17.206(b) not to be in the 
Government's best interests, the Government will evaluate offers for award purposes 
by adding the total price for all options to the total price for the basic 
requirement.  Evaluation of options will not obligate the Government to exercise the 
option(s). 
 
8.  OPTION FOR INCREASED QUANTITY – SEPARATELY PRICED LINE ITEM (MAR 1998) 

(FAR 52.217-7) 
 
The Government may require the completion of the numbered line item, identified 

in he Bidding Schedule as an option item, in the quantity and at the price stated in 
the Bidding Schedule.  The Contracting Officer may exercise the option by written  
notice to the Contractor within the period specified in the Bidding Schedule.  
Completion of added items shall continue at the same schedule as the Base Bid unless 
otherwise noted in the SPECIAL CONTRACT REQUIREMENTS, paragraph 1 entitled 
COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK.          
 
9.  The Government reserves the right to exercise the option(s) either singularly or 
in any combination for up to 90 calendar days after award of the Base Bid without an 
increase in the Offeror's Bid Price. 
 
10. ABBREVIATIONS 
 
For the purposes of this solicitation, the units of measure are represented as 
follows: 
 
        VLF (Vertical Linear Feet)  
  CY  (Cubic Yards) 
      SF  (Square Feet) 
       EA  (Each) 
 
 

END OF BIDDING SCHEDULE 
 
 

 



Ft Hood Add/Alterations to Darnall Army Community Hospital FHDCH
ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-03-B-0003

          

SECTION 01000

CONSTRUCTION SCHEDULE
AM #0001

PART 1   GENERAL

1.1   SCHEDULE

Commence, prosecute, and complete the work under this contract in 
accordance with the following schedule and Section 00700 CONTRACT CLAUSES  
COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK and LIQUIDATED DAMAGES:

                                Commencement    Completion    Liquidated
                                 of Work         of Work      Damages
                                (calendar        (calendar    per calendar
 Item of Work                    days)            days)       day[1]    _ 

(1)  New Addition &           After Completion        
     Alterations to           of Item of Work    
     Darnall Army Hospital    (2)
     and Associated Site                          [AM#1]
     Utilities and Site Work                      670 days     $680.00

(2)  All Work Associated       Within 10 days     
     With Renovated X-ray      after Receipt of               
     File Room, New MRI        Notice to Proceed            
     Mammo. Rooms and                             [AM#1]
     Ancillary Rooms                              166 days     $320.00

(3)  New Parking Lot as        Within 10 days
     Shown on Sequences        After Receipt of   [AM#1]
     #014 and #016             Notice to Proceed  110 days     $130.00

(4)  New Parking Lot as        Within 10 days
     Shown on Sequences        After Receipt of   [AM#1]
     #018 and #019 -           Notice to Proceed  110 days     $100.00
       (Bid Option 1)

(5)  All Work not              Within 10 days
     Separately Listed         After Receipt of   [AM#1]
                               Notice to Proceed  550 days     $650.00
(6)  Establishment 
     of Turf                       *                 *           ---

(7)  Landscaping                  **                **           ---
_______________________________________________________________________________

*Establishment of Turf

Section 01000  Page 1



Ft Hood Add/Alterations to Darnall Army Community Hospital FHDCH
ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-03-B-0003

Planting and maintenance for turfing shall be in accordance with 
Section 02925 ESTABLISHMENT OF TURF.  No payment will be made for 
establishment of turf until all requirements of the section are 
adequately performed and accepted, as determined by the Contracting 
Officer.

**Landscaping

Planting and maintenance for landscaping shall be in accordance with 
Section 02933 PLANTING OF TREES, SHRUBS, AND VINES.  No payment will be 
made for landscaping until all requirements of the section are 
adequately performed and accepted, as determined by the Contracting 
Officer.]

  1.1.1   Testing of Heating and Air-Conditioning Systems

The times stated for completion of this project includes all required 
testing specified in appropriate specification sections of heating, air 
conditioning and ventilation systems including HVAC Commissioning.  
Exception: boiler combustion efficiency test, boiler full load tests, 
cooling tower performance tests, and refrigeration equipment full load 
tests, when specified in the applicable specifications, shall be preformed 
in the appropriate heating/cooling season as determined by the Contracting 
Officer. 

1.2   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (OCT 1989)
    (ER 415-1-15)(52.0001-4038 1/96)

  a.  This provision specifies the procedure for determination of time 
extensions for unusually severe weather in accordance with the contract 
clause entitled "Default: (Fixed Price Construction)."  In order for the 
Contracting Officer to award a time extension under this clause, the 
following conditions must be satisfied:

(1) The weather experienced at the project site during the contract period 
must be found to be unusually severe, that is, more severe than the adverse 
weather anticipated for the project location during any given month.

(2) The unusually severe weather must actually cause a delay to the 
completion of the project.  The delay must be beyond the control and 
without the fault or negligence of the contractor.

  b.  The following schedule of monthly anticipated adverse weather delays 
due to precipitation and temperature is based on National Oceanic and 
Atmospheric Administration (NOAA) or similar data for the project location 
and will constitute the base line for monthly weather time evaluations.  
The contractor's progress schedule must reflect these anticipated adverse 
weather delays in all weather dependent activities.  Wind is not considered 
in the Monthly Anticipated Adverse Weather Calendar Day Schedule.

                MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
                  WORK DAYS BASED ON (5) DAY WORK WEEK   
  KILLEEN, TX AREA (FORT HOOD, BELTON AND STILLHOUSE LAKES AND RESERVE 
           CTRS.   ALONG HWY 36 FROM HWY 79 TO HWY US67)
   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC  

    4     4     4     4     6     4     3     3     4     4     3     4
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Ft Hood Add/Alterations to Darnall Army Community Hospital FHDCH
ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-03-B-0003

  c.  Upon acknowledgment of the Notice to Proceed (NTP) and continuing 
throughout the contract, the contractor will record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to normally 
scheduled work.  Actual adverse weather delay days must prevent work on 
critical activities for 50 percent or more of the contractor's scheduled 
work day.

The number of actual adverse weather delay days shall include days impacted 
by actual adverse weather (even if adverse weather occurred in previous 
month), be calculated chronologically from the first to the last day of 
each month, and be recorded as full days.  If the number of actual adverse 
weather delay days exceeds the number of days anticipated in paragraph "b", 
above, the Contracting Officer will convert any qualifying delays to 
calendar days, giving full consideration for equivalent fair weather work 
days, and issue a modification in accordance with the contract clause 
entitled "Default (Fixed Price Construction)."

1.3   CONSTRUCTION PHASING

The Contractor will be renovating rooms in an operating hospital.  The 
Contractor shall take all necessary care to not interfere or detrimentally 
affect the hospital operations.  The Contractor shall comply with all 
hospital procedures concerning safety.  The Contractor must include in his 
Demolition Plan and Environmental Protection Plan procedures with intensive 
control measures to minimize dust and noise during construction.  The 
Contractor shall anticipate short periodic delays in construction to 
participate in hospital safety inspections and drills to insure that he can 
comply with the hospital safety and operational requirements.

   
The contractor and his employees shall limit their operations to areas 
under renovation and construction and shall not enter other areas of the 
hospital without the approval of the Contracting Officer.

Construction Phasing shall be as shown and indicated on the drawings 
[AM #0001] Sheets G104 through G108 and in the specifications.

1.4   WORK RESTRICTIONS

1.4.1   Working Hours

Normal working hours are Monday through Friday, 0700 to 1700 hours.

1.4.2   Security Requirements

For the duration of this Contract, access to Fort Hood will be delayed 
between 5 minutes to 30 minutes or more due to increased security 
precautions, including the checking of vehicle occupants' IDs, vehicle 
manifests, and the searching of all vehicles.  Any general or specific 
threat to the safety of those working or living at Fort Hood could result 
in longer waiting times at the access points to Fort Hood.

The following are requirements for contractor employees entering Fort Hood:
               a.  One form of picture ID.
               b.  A memo from the construction company on their letterhead 
stating the reason for entry, contract number, and the location at Fort 
Hood where the jobsite is located.
               c.  All delivery trucks must have a bill of laden and 
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Ft Hood Add/Alterations to Darnall Army Community Hospital FHDCH
ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-03-B-0003

delivery truck drivers must have a picture ID.
               d.  Employee Identification Badges:  Contractor personnel 
shall wear visible Contractor-furnished employee identification badges 
while physically on the Installation.  Each badge shall include, as a 
minimum, the company name, employee name, photograph, Contract Title, 
Contract Number, and the expiration date of the badge.  See Section 01500 
TEMPORARY CONSTRUCTION FACILITIES for additional requirements.

1.4.3   Smoking

SMOKING will NOT be allowed on the construction site except in designated 
areas approved by the Contracting Officer.  No tobacco product of any kind 
will be allowed in the renovated building.

1.5   UTILITIES

1.5.1   Payment for Utility Services

Water, gas, and electricity are available from Government-owned and 
operated systems and will be charged to the Contractor at rates as provided 
in Contract Clause 52.236.14 AVAILABILITY AND USE OF UTILITY SERVICES.

1.5.1.1   Meters and Temporary Connections

The Contractor, at its expense and in a manner satisfactory to the 
Contracting Officer, shall provide and maintain necessary temporary 
connections, distribution lines, and meter bases required to measure the 
amount of each utility used for the purpose of determining charges.  The 
Contractor shall notify the Contracting Officer, in writing, 5 working days 
before utility (gas, water, electricity) connections are desired so that a 
utilities contract can be established.  

1.5.1.2   Final Meter Reading

Before completion of the work and final acceptance of the work by the 
Government, the Contractor shall notify the Contracting Officer, in 
writing, 5 working days before termination is desired.  The Government will 
take a final meter reading.  The Contractor shall then remove all the 
temporary distribution lines, meter bases, and associated paraphernalia.  
The Contractor shall pay all outstanding utility bills before final 
acceptance of the work by the Government.

1.5.2   Outages

The Contractor shall coordinate all requests for utility outages with the 
Contracting Officer in writing 14 days prior to date of requested outage:

    a.    Water and sewer outages shall be held to a maximum duration 
of 2 hours unless otherwise approved in writing.

    b.    Gas or Electrical outages are prohibited.  Connections to gas 
and electric lines shall be connected hot without an outage.  The 
Contractor shall submit his work plan for electrical connections 14 
days before requested connection.

    c.  All utility outages shall be scheduled only on Saturdays, 
Sundays, or holidays unless specific approval is otherwise received.
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ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-03-B-0003

1.6   STREET CLOSINGS

The Contractor shall coordinate all requests for street closings with the 
Contracting Officer in writing 14 days prior to date of requested outage:

    a.     One lane traffic shall be maintained at all times (except 
that a total closing may be allowed for specific 8-hour periods).

    b.     The final street repair shall be completed within 14 days 
after the start of any street crossing.  Any part of the street 
returned to service prior to final repair shall be maintained smooth 
with hot-mix cold-lay surface course.

    c.  Open cuts across paved roads and streets for utility crossings 
will not be allowed.  Utility crossings will be accomplished by boring 
or jacking procedures only.

1.7   PAYMENT FOR MOBILIZATION AND DEMOBILIZATION (DFAR 252.236-7004)(DEC 
1991)

   (a) The Government will pay all costs for the mobilization and 
demobilization of all of the Contractor's plant and equipment at the 
contract lump sum price for this Item.

   (1) 60 percent of the lump sum price upon completion of the 
Contractor's mobilization at the work site.
   (2) The remaining 40 percent upon completion of demobilization.

   (b) The Contracting Officer may require the Contractor to furnish cost 
data to justify this portion of the bid if the Contracting Officer believes 
that the percentages in paragraphs (a)(1) and (2) of this clause do not 
bear a reasonable relation to the cost of the work in this contract.

   (1) Failure to justify such price to the satisfaction of the 
Contracting Officer will result in payment, as determined by the 
Contracting Officer, of-

    (i) Actual mobilization costs at completion of mobilization;
   (ii) Actual demobilization costs at completion of 
demobilization; and

      (iii) The remainder of this item in the final payment under this 
contract.
    (2) The Contracting Officer's determination of the actual costs in 
paragraph (b)(1)of this clause is not subject to appeal.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

    -- End of Section --
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SECTION 01450

CHEMICAL DATA QUALITY CONTROL
[AM #0001]

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

CODE OF FEDERAL REGULATIONS
 40 CFR 172 Hazardous Material Table, Special 

Provisions, Hazardous Material 
Communications, Emergency Response 
Information, and Training Requirements

49 CFR 178 Specifications for Packaging

40 CFR 261 Identification and Listing of Hazardous 
Wastes

40 CFR 268 Land Disposal Restrictions

1.2   ACRONYMS

The definition of acronyms used by the Contractor which pertain to chemical 
data quality control shall be clearly defined for all contract related 
products and communications.

1.3   CHEMISTRY REQUIREMENTS

1.3.1   Site History

The existing Darnall Army Community Hospital abandoned underground fuel 
tanks (one 10,000 gallon steel tank and two 20,000 gallon fiberglass tanks) 
encroach the Addition footprint.  Historical data indicates the tanks have 
been decommissioned in place.  The decommissioning operation included 
removal of fuel, cleaning and filling with lightweight concrete.  Soil and 
ground water samples indicated contamination levels well below threshold 
limits.  Concern for possible contamination and interference with the 
building foundation prompted the inclusion of tank removal provisions.  The 
scope of work in this Section 01450 - CHEMICAL DATA QUALITY CONTROL is for 
testing of the soil in the area of tank removal indicated on the site 
demolition plans.

Contaminated soil which exceeds allowable threshold limits shall be removed 
to a disposal site on Government controlled land.  The area where 
contaminated soil was removed shall be backfilled with specified fill 
material per cubic yard in place.  The contractor shall submit a laboratory 
analysis for Total Petroleum Hydrocarbons (method TX 1005) and for BTEX to 
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the Contracting Officer prior to depositing contaminated soil.  There will 
be no charge from the Government (Fort Hood DPW) for remediation of the 
contaminated soil deposited at the Government disposal site.

The contractor shall include in the base bid contract amount an allowance 
for contaminated soil testing, removal and replacement with suitable fill 
material based on a 3,000 CY Allowance (3,000 CY removed and 3,000 CY 
backfilled) at the unit price determined by the Contractor.

1.3.2   Data Quality Objectives (DQOs)

Sample acquisitions, chemical analyses and chemical parameter measurements 
shall be performed in such a manner that the resulting data meets and 
supports data use requirements.  The chemical data shall be acquired, 
documented, verified and reported in a manner that assures that the 
specified precision, accuracy, representativeness, comparability and 
completeness requirements are achieved.  Contract-required development of 
DQOs shall be in accordance with EPA-540/R-93-071, EPA-450/4-89-015and 
EPA-450/4-90-005.

1.3.3   Sample and Measurement Requirements

1.3.3.1   Borrow Material, IDW and Manifesting

Samples shall be required for on or offsite borrow material Investigation 
Derived Wastes (IDW) and for material shipping manifesting in accordance 
with 40 CFR 261, 40 CFR 262, 40 CFR 268, 40 CFR 172, and 49 CFR 178.

1.4   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-03 Product Data

Chemical Quality Control Plan; G.

The CQC Plan, no later than 10 days after receipt of Notice to 
Proceed, and coincident with or included in the CQC Plan required 
in Section 01440 CONTRACTOR QUALITY CONTROL.

Sampling and Analysis Plan; G.

The SAP, for review, no later than 10 days after acceptance of the 
CQCP.

Interim Sampling and Analysis Plan; G.

The ISAP shall be provided at the coordination meeting and prior 
to any SAP.

SD-09 Manufacturer's Field Reports

Daily Chemical Quality Control Reports; FIO.

The DCQCR, as a separate report, within 10 days of the daily 
activity.
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Chemical Quality Control Summary Reports; G.

The CQCSR, within 8 weeks of project completion, prior to final 
payment.

Chemical Data Interim Report; FIO.

The CDIR shall be provided to the government QA Lab each day of 
excavation required to remove and backfill soil as required to 
remove the underground tanks indicated on the drawing to be 
removed.

1.5   PAYMENT

Separate payment will not be made for providing and maintaining the 
chemical data quality requirements including the chemical data quality 
management, chemical data validation, minimum chemical data reporting 
requirements, and the deliverance of the chemical data quality submittal 
requirements; these costs shall be included in the applicable unit prices 
or lump sum prices contained in the bidding schedule.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION

3.1   GENERAL

The Contractor is responsible for chemical sample acquisition, sample 
analysis, instrumental measurements of chemical parameters and for chemical 
data quality control.  An effective chemical data quality control system 
shall be established that meets the requirements for the chemical 
measurement DQOs applicable to the project.  The chemical data quality 
control system shall consist of a Chemical Quality Management staff 
responsible for the sampling and measurement plans, analytical procedures, 
minimum data reporting requirements, and the organization necessary to 
produce the required chemical data.  The system shall cover chemical 
measurements pertaining to and required for Contractor and subcontractor 
produced chemical data.

3.2   CHEMICAL QUALITY CONTROL PLAN

3.2.1   General

The CQC Plan shall identify personnel, qualifications and procedures for 
implementing a chemical data quality control system for Contractor and 
subcontractor.  The plan shall include analytical capability and 
procedures; SAP responsibility; a corporate verification letter from 
management committing the  assigned personnel to the project; and an 
organizational chart including DQO and submittal responsibilities and 
sequence for chemical data quality verification.  Chemical measurements 
including sampling and/or chemical parameter measurement will not be 
permitted to begin until after acceptance of the CQC Plan and production, 
and government approval of a Sampling and Analysis Plan (SAP).  Chemical 
measurements for the initial phases of the contract may be allowed by the 
USACE CO through an Interim Sampling and Analysis Plan (ISAP), following 
acceptance of the CQC Plan.  The measurement of chemical parameter, which 
is not included in a government approved ISAP and is not included in the 
contract specification, will not be permitted.
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3.2.2   Contents of CQC Plan

The CQC Plan shall include, as a minimum, the following, to cover contract 
related chemical measurements by the Contractor and all subcontractors.

3.2.2.1   Qualifications

The CQC Plan shall include names, education, experience qualifications, 
authorities, and decision-making responsibilities of all chemical quality 
management and support personnel.  The CQC Plan shall contain a copy of a 
letter from the project QC manager designating and authorizing a Chemical 
Data Quality Manager and the Chemical Data Quality Control Organization 
Staff.

3.2.2.2   Authority and Responsibility

The CQC Plan shall include a diagram, flow chart, or figure clearly 
depicting the chemical data quality management and support staff and the 
authority and responsibility of each for chemical sampling and analysis, 
procedures for corrective actions, deliverables and submittals, deviations 
and changes, chemical quality documentation, data validation, minimum data 
reporting requirements, and DQOs for chemical parameter measurement by the 
Contractor and subcontractors.  The contents of this section of the CQC 
Plan shall be included in the applicable "Project Organization" elements of 
the Field Sampling Plan (FSP) and the Quality Assurance Project Plan (QAPP).

3.2.2.3   Minimum Personnel Qualifications

The Contractor's Chemical Quality Control Officer shall have, as a minimum, 
a  degree in Chemistry, and a minimum of 3 years of experience with HTRW 
Chemical Quality Control including responsibilities for HTRW DQO 
definitions, HTRW sampling and analysis, HTRW project requirements for data 
documentation and validation, and final HTRW project reports.

3.2.3   Acceptance of Plan

Acceptance of the CQC Plan is required prior to the submission of the 
Contractor's SAP or ISAP and prior to the performance of chemical data 
related activities.  Acceptance is conditional and will be predicated on 
satisfactory performance during the remedial action.  The government 
reserves the right to require the Contractor to make changes in the CQC 
Plan (including personnel changes as necessary), to achieve the chemical 
data quality specified.

3.2.4   Notification of Changes

After acceptance of the CQC Plan, the Contracting Officer shall be notified 
by the Contractor in writing a minimum of 21 calendar days prior to making 
any proposed change or within 2 days of making any unavoidable changes.  
Changes that include personnel changes, authoritative changes, 
responsibility changes, subcontractor changes pertaining to chemical data 
quality, etc. are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction which 
involves any chemical parameter measurement, and prior to acceptance by the 
government of the CQC Plan, a coordination meeting will be held including 
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the Contractor and the Contracting Officer or authorized representative to 
discuss the CQC Plan.  The coordination meeting, when possible, will be 
simultaneous to any CQC coordination meeting required in Section 01440
CONSTRUCTION QUALITY CONTROL.  A list of definable features which involve 
chemical measurements shall be agreed upon.  At a minimum, each matrix 
(soil, water, air, containerized wastes, radioactive wastes, instrumental 
chemical parameter measurement, etc.) is a definable work feature.  The 
meeting will affect the development and management of the chemical data 
quality system which shall include project DQOs, project submittals, 
chemical data documentation, chemical data validation, chemical data 
produced/acquired by subcontracting, required sampling and analysis 
protocols, total matrix and parameter sampling requirements, and minimum 
data reporting requirements.  The meeting will serve to establish an 
interrelationship between the Contractor's chemical data quality management 
and government personnel responsible for Chemical Quality Assurance 
requirements.  Minutes of the meeting will be documented by the government 
and signed by both the Contractor and the Contracting Officer.  The minutes 
will include any or all unresolved chemical issues along with the 
conditions for resolution and will become a part of the contract file.  
Subsequent conferences may be called to address chemical quality issues by 
either party, to reconvey mutual understandings and resolve issues and/or 
address deficiencies or changes in the Chemical quality control system or 
procedures which may require corrective actions or agreements by the 
Contractor.

3.4   SAMPLING AND ANALYSIS PLAN

3.4.1   General

The Sampling and Analysis Plan (SAP) shall be a single document which 
contains two distinct elements:  Field Sampling Plan (FSP) and Quality 
Assurance Project Plan (QAPP).  Sections of the FSP and QAPP may be cross 
referenced.  The SAP shall confirm the Contractor's understanding of the 
government's requirements for chemical data quality control for the 
contract, and shall provide direction to personnel responsible for field 
sampling and sample submittal for analysis, field chemical parameter 
measurement, data documentation, data validation and data reporting 
requirements.  As a single interrelated document, the SAP shall be provided 
to field and laboratory personnel.  The SAP shall describe all chemical 
parameter measurements for all matrices for all phases of the remediation 
contract.  In preparing the SAP, the Contractor may deviate from paragraph 
CHEMISTRY REQUIREMENTS to propose original/innovative approaches to 
chemical parameter measurements for cost reduction and remediation 
efficiency by abbreviated sampling, contingency sampling and/or contingency 
analysis, indicator or tracer analysis, onsite analytical services, 
equivalency or screening methods, etc. if the chemical data quality 
requirements are met, and if there is no conflict with the Government QA 
policy.

3.4.2   Contents of Field Sampling Plan

The FSP shall contain necessary technical detail and direction for the 
field personnel to understand sampling and field measurement requirements.  
The FSP shall contain sufficient direction and detail for onsite personnel 
to perform all onsite activities required to attain project DQOs, 
including:  collection of samples for onsite and offsite chemical analysis, 
shipment of samples for offsite analyses, and performance of onsite and 
offsite instrumental parameter measurements, data documentation and 
reporting requirements.  The FSP shall have a Title Page including the site 
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specific project name, location and remedial process technology, followed 
by a Table of Contents and the following:

3.4.2.1   Project Description

The Project Description section of the FSP shall contain, as a minimum, the 
following:

a.  Site History and Contaminants.  This section shall provide a brief 
site description including history/background which serves to 
orientate users of the FSP as to what site specific chemical 
contaminants and parameters are involved in the project.

b.  Summary of Existing Site Data.  This section shall summarize any 
existing chemical data from previous site projects such as 
Preliminary Assessment/Site Investigation (PA/SI), Remedial 
Investigation/Feasibility Study (RI/FS), DA, etc., which depicts 
the media involved in contamination, the class/types of 
contaminants detected, the relative concentrations of the site 
specific contaminants and a general summary of the quality of the 
existing data.

c.  Site Specific Sampling and Analysis Problems.  This section shall 
include established matrix interference, sample acquisition, 
homogenization, shipment problems, etc. References supporting the 
site data shall be included in the Reference Section of the FSP.

3.4.2.2   Project Organization and Responsibilities

The Project Organization and Responsibility Section of the FSP shall 
contain, as a minimum, an organization chart depicting the following:

a.  Summary of Key Personnel.  This section shall include a brief 
summary of Contractor management personnel included in the CQCP 
along with key project personnel involved with onsite sample 
acquisition and delivery, onsite chemical parameter measurements, 
onsite data documentation and reporting, and corrective actions.

b.  Points of Contact.  This section shall include, to the extent 
possible, key government, regulatory, Contractor and subcontractor 
personnel along with their location, address, phone number and 
organization affiliation.  This section shall identify the contact 
person for guidance and decision authority regarding chemical 
measurements and sampling.

c.  Personnel qualification requirements for field personnel 
responsible for instrumental measurements, and sample acquisition 
and shipment.

3.4.2.3   Scope and Objectives

The Scope and Objectives Section of the FSP shall contain, as a minimum, a 
summary of the contaminated media to be remediated, the target contaminants 
of concern, the remediation technology, the type of matrix and chemical 
parameters of concern and the DQOs required to support the intended use of 
the chemical data for the following matrices:

a.  Solid Materials.  This section shall include solid materials such 
as soils, sludges, process solids, treated soils, borrow 
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materials, and material for offsite transportation and disposal.

b.  Liquid Materials.  This section shall include liquid media such as 
diesel or fuel liquids for offsite transportation and disposal.

3.4.2.4   Field Activities

The Field Activities Section of the FSP shall contain, as a minimum, 
diagrams, charts, tables, etc., depicting the following:

a.  For non-process solid and liquid samples, a site drawing which 
depicts sampling locations and assigns a unique identification 
number (ID) to each sampling point; and a table which includes the 
location ID, states the DQO for the measurement, and includes 
duplicates, splits, blanks, rinsates, government QA samples, etc.

b.  For borrow material, Investigation Derived Waste (IDW) and 
shipping manifesting sample requirements, and charts or tables 
defining the required samples.

c.  For samples required but for which the sampling locations are not 
known, a table identifying chemical parameter measurements, such 
as clean-up confirmation, offsite borrow material, etc., if not 
included previously.

d.  Copies of Contractor SOPs for the above instrumental chemical 
measurement and sample acquisition procedures.

3.4.2.5   Sample Chain of Custody/Documentation

The Sample Chain of Custody/Documentation Section of the FSP shall contain, 
as a minimum, the following:

a.  COC forms to be used on the project.  COC forms shall include as a 
minimum:  the unique sample number, time and date acquired, 
sampler's name, analysis to be performed, matrix type, and any 
special instructions.  The COC shall be signed by the senior 
onsite Chemist or Contractor Representative designated in the 
Project Responsibilities section of the FSP.

3.4.2.6   Sample Packaging and Shipping

The Sample Packaging and Shipping section of the FSP shall contain, as a 
minimum, the following:

a.  Sample labeling, packaging and shipping, including the SOPs for 
sample labeling (including examples of label), sample packaging, 
sample cooling, shipping procedures and procedures for corrective 
actions.  The sample integrity shall be established and maintained 
throughout the custody process.

b.  Shipping Companies, including the shipping companies that will be 
used to ship the project and government QA samples, including 
address, phone number, and hours available for sample pick up or 
delivery.

c.  Shipping Destinations, including the shipping addresses for 
project chemistry labs, the government QA Lab and other regulatory 
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labs.  This section shall specify points of contact for chemistry 
labs required for the project and include phone number and 
address.  This section shall include any prenotification time 
requirements for sample shipment and the receiving hours of the QA 
Lab.

d.  Sample Identification Table shall identify samples and relate the 
project samples to the Government QA samples.

3.4.2.7   Chemical Quality Control

The Chemical Quality Control section of the FSP shall contain, as a 
minimum, necessary details enabling the field personnel to implement the 
three-phase control procedures required for chemical parameter measurement 
and sample acquisition and shipment.  The details shall define the 
activities and responsibilities for the preparatory, initial and follow-up 
phases in accordance with paragraph CONTROL OF CHEMICAL DATA QUALITY.

3.4.2.8   Daily Chemical Quality Control Reports

The DCQCR Section of the FSP shall contain, as a minimum, the elements 
specified in paragraph Contents of the DCQCR.

3.4.2.9   Corrective Actions

The Corrective Actions section of the FSP shall contain, as a minimum, 
personnel responsible for project DQO monitoring, and points of contact for 
corrective actions for such discrepancies as sampling procedures, 
instrument calibration procedures, performance specification requirements, 
sample shipping and receiving, data check failures, data reporting, 
evaluation failures, and verification of corrective action implementation.

3.4.2.10   Project Schedule

The Project Schedule section of the FSP shall contain, as a minimum, 
schedules for the three-phase quality control process; submittals; and 
chemical parameter measurements and sampling requirements for the 
preprocess, process and closure or post remediation phases.

3.4.2.11   Sample Apparatus and Field Instrumentation

The Sample Apparatus and Field Instrumentation section of the FSP shall 
contain, as a minimum, a list of sampling equipment, apparatus, 
instruments, containers, supplies, standard forms and labels, and chemical 
reagents to be taken to the site.  When applicable, equipment name, model, 
serial number, calibration equipment requirements, audit material 
requirements, and total number of each shall be provided.

3.4.2.12   Appendices

The Appendices section of the FSP shall contain, as a minimum, Contractor 
standard forms and SOPs which are referenced but not included previously, 
and standard measurement methods, guidance documents, etc.

3.4.3   Quality Assurance Project Plan

The QAPP shall contain necessary technical detail and direction for 
laboratory personnel to understand project sample analysis, quality control 
and data reporting requirements, analytical methods, required detection 
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limits, QC requirements, and data validation and reporting requirements.  
The QAPP shall have a Title Page, including the site specific project name, 
location, and remedial process technology, followed by a Table of Contents 
and the following:

3.4.3.1   Project Description

The Project Description shall contain, as a minimum, the following:

a.  Site History and Contaminants which shall contain, from paragraph 
CHEMISTRY REQUIREMENTS, a brief site description including 
history/background, which serves to orientate users of the QAPP as 
to what site specific chemical contaminants and their approximate 
concentrations are in the project.

b.  Existing Site Data Summary which shall contain significant 
existing chemical data from previous site projects such as PA/SI, 
RI/FS, etc., as well as a brief summary of the types of samples 
that will be generated for this project.

c.  Site Specific Analysis Problems which shall contain any previous 
sample and matrix problems that resulted in laboratory analytical 
difficulties, as well as any similar analytical problems known to 
be unique to the remedial process.

d.  Required chemistry which shall identify any data required for 
removing remediated site from the NPL List, when applicable.

3.4.3.2   Project Organization and Responsibilities.

The Project Organization and Responsibilities section of the QAPP shall 
contain, as a minimum, an organizational chart depicting the following:

a.  Summary of Personnel including a brief summary of key Contractor 
management personnel included in the CQCP along with key 
laboratory personnel involved with sample analysis, project DQOs, 
documentation, corrective action procedures, data validation and 
reporting requirements.  To the extent possible, key personnel of 
subcontractor organizations are required.

b.  Key government project management and regulatory personnel as well 
as Contractor and subcontracted laboratory with their location, 
address, phone number, and organization.  This section shall 
identify the contact person for sample receipt problems, data 
reporting problems, guidance, and decision authority, etc.

c.  Personnel qualification requirements which specify minimum 
requirements for analytical laboratory personnel such as organic 
and inorganic supervisors, laboratory Quality Assurance (QA) 
officers, etc.

3.4.3.3   Data Quality Objectives

The DQO Section of the QAPP shall contain, as a minimum, a definition of 
each chemical sample analysis, and shall define to the analytical 
laboratories the final uses of the analytical data for all samples 
submitted.  Contractor developed DQOs address the following:

a.  Precision
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b.  Accuracy

c.  Representativeness

d.  Comparability

e.  Completeness

f.  Method Sensitivity

g.  Documentation

h.  Data Validation and

i.  Data Reporting.

3.4.3.4   Sample Locations and Procedures

The Sample Location and Procedures section of the QAPP shall identify 
samples that will be collected from locations where previous analytical 
problems have been verified, and process collection points which have known 
analytical problems for a specific remedial technology.

3.4.3.5   Sample Custody and Holding Times

The Sample Custody and Holding Times section of the QAPP shall contain, as 
a minimum, the following:

a.  A copy of a generic sample receipt form that shall be completed 
for each shipping container received and shall include as a 
minimum:  the unique sample number, time and date acquired, 
sampler's name, preservative check, cooler temperature, analysis 
to be performed, matrix type, method holding time, and any special 
instructions.

b.  The SOP for intra laboratory chain of custody requirements for 
samples received and subsequently forwarded to another lab.

c.  Requirements for inter-laboratory sample custody and traceability, 
including standards, spiking, witness and analyst initialling, etc.

3.4.3.6   Analytical Procedures

The Analytical Procedures section of the QAPP shall contain, as a minimum, 
a table depicting the project samples; collection point ID; QC samples; 
analytical method; a description of nonstandard methods including chemical 
parameter or analyte list, equivalency data, detection limits, precision, 
accuracy, and the reference method replaced when applicable (Nonstandard 
methods shall have the analytical laboratory's established and written 
SOPs); and required detection limits for each analysis of material such as:

a.  Soils, sludges, treated soils, borrow materials, material for 
offsite transportation and disposal, etc.

b.  Liquid media such as diesel or fuel liquids.
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3.4.3.7   Calibration Procedures and Frequency

The Calibration Procedures and Frequency section of the QAPP shall contain, 
as a minimum, the calibration procedures, calibration schedules, detection 
limit and retention time window files, performance acceptance criteria, and 
calibration verifications for each analytical procedure required.

3.4.3.8   Internal QC Checks

The Internal QC Checks section of the QAPP shall contain, as a minimum, 
batch definition, continuing calibration verifications, blanks, audits, 
surrogate and spike recovery criteria, internal standards, government and 
intra-laboratory studies, matrix and duplicate matrix spike results, 
standard reference material and traceability, monitor or instrument audits, 
and performance audit sample results.

3.4.3.9   Calculation of Data Quality Indicators

The Calculation of Data Quality Indicators section of the QAPP shall 
contain, as a minimum; the calculations used to determine detection limits 
and standard deviation of replicate analysis; accuracy from matrix spikes 
or standard reference materials; precision from duplicate analysis; 
standard deviation from triplicate analysis; and completeness based on the 
number of measurements judged valid and the total number of measurements 
required.

3.4.3.10   Corrective Actions

The Corrective Actions section of the QAPP shall contain, as a minimum, the 
following:

a.  The corrective action criteria for sample receipt problems, sample 
holding times, analytical QC problems, and the contingency plans 
for each implemented corrective action.

b.  Personnel points of contacts for persons responsible for 
corrective action reporting, implementation, and documentation 
consistent with the organizational chart responsibilities.

3.4.3.11   Data Reduction, Validation and Reporting

The Data Reduction, Validation and Reporting section of the QAPP shall 
contain, as a minimum, the following:

a.  Data Reduction including data reduction procedures, the methods or 
equations of concentration calculations, reporting units of 
concentrations, treatment of blank data, significant figures, 
moisture related data, and the procedure for calculating precision 
and accuracy.

b.  Data Validation including data validation procedures used for 
laboratory chemical data, flagging and data qualifying procedures, 
required levels of validation, and the responsible personnel for 
each analytical lab and data validation confirmation by successive 
lines of review as assigned in QAPP organization.

c.  Data Reporting including chemical data flow, analysis and 
reporting turnaround times, minimum data reporting requirements, 
destinations and delivery times for each report.
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d.  Project specific reporting requirements including CDIRs frequency, 
the minimum data reporting requirements to the government QA Lab, 
specific data and time requirements for each lab, and data report 
destination point.

3.4.3.12   Preventative Maintenance

The Preventative Maintenance section of the QAPP shall contain, as a 
minimum, the preventative maintenance plan to be implemented by each onsite 
and offsite laboratory to minimize downtime of laboratory instruments.

3.4.3.13   Performance and System Audits

The Performance and System Audits section of the QAPP shall contain, as a 
minimum, lab validation audits, method required audits, regulatory required 
audits, etc. for each onsite and offsite chemical analytical laboratory.

3.4.3.14   QC Reports to Management

The QC Reports to Management section of the QAPP shall contain, as a 
minimum, the format for reporting an assessment of data accuracy, precision 
and completeness, personnel responsible for reporting, personnel receiving 
the reports, and the frequency of the reports.

3.4.3.15   Appendices

The Appendices section of the QAPP shall contain, as a minimum, standard 
forms, definitions, acronyms, and references pertaining to the project 
requirements included in the QAPP relating to project DQOs; standard and 
nonstandard measurement methods; equivalency data; US Government and 
regional agency guidance and regulatory documents; existing site related 
documents; other contract related chemical analysis documents, etc.  SOPs 
required in the above elements may be included in the Appendices and 
referenced in the applicable element.

3.5   DAILY CHEMICAL QUALITY CONTROL REPORTS

3.5.1   General

The DCQCR shall be generated by onsite personnel responsible for chemical 
parameter measurement and chemical sample acquisition, and signed by the 
CQC Representative, to assure that chemical data resulting from these 
activities meets the contract documentation requirements.

3.5.2   Contents of the DCQCR

The DCQCR shall contain, as a minimum, the following:

a.  Job identification and Site numbers.

b.  Weather including temperature, wind speed and direction, 
barometric reading, significant wind changes, etc.

c.  Chemical Data acquisition work performed, including specific 
information identifying project and QA samples collected, and 
calibrations.

d.  Sampling and Sample shipments including shipment and delivery 
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problems which may affect project DQO requirements.

e.  Chemical parameter measurement problems which may affect project 
DQO requirements, including instrument malfunction, performance 
requirement failure, etc.

f.  Any sampling performed as contingency sampling.

g.  Corrective Actions and/or deviations from the approved SAP, 
including approvals.

h.  Chemical quality control activities, as part of the three-phase 
control procedures that were implemented, and confirmation that 
deviations or actions jeopardizing project DQOs have been 
forwarded to project management.  A summary of the feedback 
procedure for any corrective actions taken.

i.  Signatures of responsible authority and initials of all persons 
conducting changes/corrective actions.

3.6   CHEMICAL QUALITY CONTROL SUMMARY REPORT

3.6.1   General

A CQCSR shall be produced which includes a summary of all chemical 
parameter measurement activities after project completion.  The summary in 
its broadest sense shall include an evaluation of the achievement of the 
required chemical DQOs.

3.6.2   Contents of the CQCSR

The CQCSR shall contain, as a minimum, the following:

a.  Summary of project scope and description.

b.  Summary of DCQCRs.

c.  Summary of deviations from the design chemical parameter 
measurement specifications.

d.  Summary of chemical parameter measurements performed as contingent 
measurements.

e.  Summary discussion of resulting data including achieving minimum 
data reporting requirements.

f.  Summary of achievement of project specific DQOs.

g.  Summary and description of Lessons Learned.

h.  Conclusion and Recommendations.

3.7   CHEMICAL DATA INTERIM REPORT

3.7.1   General

The CDIR shall be produced and provided through USACE management to the 
USACE Quality Assurance lab assigned to the project.  The CDIR serves as 
part of the follow-up phase of the quality control system mechanism.  The 
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the government QA function will compare QA sample results to corresponding 
primary sample results and will assess the Contractor's compliance with the 
SAP and initiate corrective action as necessary.

3.7.2   Contents of the Chemical Data Interim Report

The CDIR shall contain, as a minimum, the following:

a.  A summary of chemical samples acquired during the specified 
interim period including sample number, collection date, 
analytical parameter, shipment date, COC forms, laboratory receipt 
date, sample receipt forms, sample prep date and sample analysis 
date.

b.  A summary of corresponding QA samples acquired and sent to the lab 
including the collection dates and sample IDs.  The summary shall 
include a table which relates project and QA samples.

c.  A summary of chemical analyses for the samples including the 
following laboratory QC procedures and results:

(1)  Accuracies from surrogate spike recoveries, matrix spikes and 
spike duplicates and laboratory control samples,

(2)  Precisions from matrix spikes and spike duplicates, field 
duplicates and laboratory duplicates,

(3)  Blank results,

(4)  Rinsate results and,

(5)  Holding time discrepancies.

d.  A summary of analytical activities which result in deviations/or 
affects the PARCC project goals.

e.  Evidence that deviations were provided to management authority 
responsible for Chemical QC.

f.  Summary of corrective actions taken to correct 
deficiencies/deviations from contract requirements.

3.8   INTERIM SAMPLING AND ANALYSIS PLAN

When directed to perform a limited amount of chemical parameter 
measurements by the CO, the ISAP shall be prepared and submitted for 
acceptance.  The ISAP shall contain:  well established SOPs for the 
sampling; EPA standard methods for analysis; the exact number of chemical 
samples to be acquired and analyzed; the turnaround time for each 
analytical result; the QA/QC samples and analyses; the data validation 
process; identification of USACE currently validated analytical 
laboratories; and reporting requirements including format and submittal 
time requirements and delivery points.  Work performed under an ISAP shall 
be consistent with project required DQOs, and address only chemical 
parameters.  Each definable work feature of the ISAP shall be conducted 
under the three-phase control mechanism described in paragraph CONTROL OF 
CHEMICAL DATA QUALITY.

3.9   CONTROL OF CHEMICAL DATA QUALITY
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3.9.1   General

Contractor chemical data quality control shall assure that chemical 
parameter measurement data complies with the DQOs, ARARs, and the 
requirements of the SAP.  The Contractor shall utilize the three-phase 
control system which includes a preparatory, initial and follow-up phase 
for each definable feature of work.  The Contractor's three-phase chemical 
data control process shall assure that minimum data reporting requirements 
are achieved and shall be implemented according to Section 01440CONTRACTOR 
QUALITY CONTROL.  When possible, the three-phase chemical data control 
process shall be combined with that under Section 01440CONTRACTOR QUALITY 
CONTROL.

3.9.2   Three-Phase Process

a.  The preparatory phase shall include a review of the specification, 
SAP, and all relevant SOPs for the chemical parameter measurement 
and/or chemical sample acquisition and shipment.  A physical 
examination of required forms, materials and equipment shall be 
included, to ensure conformance with the SAP and to ensure that 
all materials are onsite.  The preparatory plan shall include a 
demonstration of sampling procedures by the Contractor's field 
sampling personnel.

b.  The initial phase shall be performed at the initiation of each 
definable work feature by the CQC Representative to confirm 
compliance with the SAP, including:  instrument calibration; 
operation and performance checks; sample acquisition, labelling, 
and shipment in accordance with required SOPs; sampling equipment 
decontamination; and completion of required documentation.

c.  The follow-up phase shall require daily inspections to ensure 
compliance with the SAP, and shall include the DCQCR.

3.10   ANALYTICAL TESTING LABORATORIES

3.10.1   General

The Contractor shall propose the analytical laboratories to be used for the 
primary samples analyses.  Project laboratories performing process, 
non-process, air and offsite sample analysis shall have a USACE validation. 
 The Contractor may utilize its own laboratory or utilize subcontract 
laboratories to achieve the primary required sample analyses.

3.10.2   Laboratory Analytical Requirements

The Contractor shall provide the specified chemical analyses either by the 
Contractor's and/or by subcontractor's laboratory.  The Contractor shall 
provide chemical analyses for all parameters by methods specified to 
achieve the project DQOs.

3.10.3   Laboratory Validation Requirements

The Contractor shall propose the minimum number of laboratories that can 
attain or have attained USACE validation consistent with contract required 
chemical data quality.  The Contractor may propose laboratories which shall 
subsequently be validated by the USACE, or select currently validated USACE 
laboratories.  The Contractor shall identify all proposed project 
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laboratories no later than the Coordination Meeting.  If a proposed 
analytical laboratory cannot meet specified analytical requirements or 
achieve the required validation, the Contractor shall acquire the services 
of another laboratory that meets the specified analytical requirements and 
which shall attain the USACE validation.  The USACE Laboratory validation 
process requires a nominal 90 day process.  All labs shall be validated in 
accordance with the following steps:

a.  The nomination by the Contractor of all laboratories to be used 
for performing source emission sample analysis, ambient air sample 
analysis and all other solid, liquid and gas phase sample 
analysis, and the submission by USACE (for each laboratory 
proposed by the Contractor) of a Laboratory Validation Request 
Form, as required by USACE, CEMRD/MCX Chemistry Branch, Program 
Control Coordinator, telephone:  402-221-7494.

b.  The submission by each of the candidate laboratories of their 
facility specific Laboratory Quality Management Manual (LQMM) 
which provides key personnel names, education level, experience 
and responsibility, the laboratory's standard sample receipt form, 
facility description, equipment list and analytical capabilities 
in terms of analytical methods offered, method QC, and method 
detection limits.

c.  Successful analysis, for performance audit samples submitted by 
USACE, including the analytical results and accompanying minimum 
data reporting requirements.

d.  Successful laboratory inspection by USACE personnel, including 
acceptable deficiency resolution and validation award by USACE, 
HTRW MCX Laboratory Validation Committee.

3.10.4   Laboratory Performance

The Contractor shall provide and/or require continued acceptable analytical 
performance and shall establish a procedure to address data deficiencies 
noted by review and/or quality assurance sample results.  The Contractor 
shall provide and implement a mechanism for providing analytical labs with 
the SAP or QAPP portion of the SAP, for monitoring the lab's performance 
and for performing corrective action procedures.  The Contractor is 
responsible for acquiring analytical services with additional USACE 
validated laboratories in the event a project lab loses its USACE 
validation status during the project.

3.11   DOCUMENTATION

Documentation records shall be provided as factual evidence that required 
chemical data has been produced and chemical data quality has been 
achieved.  The documentation shall comply with the requirements specified 
in paragraphs SAMPLING AND ANALYSIS PLAN, DAILY CHEMICAL QUALITY CONTROL 
REPORTS, CHEMICAL DATA INTERIM REPORT and CHEMICAL QUALITY CONTROL SUMMARY 
REPORT.

3.12   NOTIFICATION OF NON-COMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.
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        -- End of Section --
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SECTION 01770F

CONTRACT CLOSEOUT
AM #0001

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

[AM #0001]

TRI-SERVICE CADD/GIS TECHNOLOGY CENTER (TSC)

TSC-01 A/E/C CADD Standard Manual (Current 
Release as of Contract Award date)

U.S. ARMY CORPS OF ENGINEERS (COE)

COE-02 ARCHITECTURAL AND ENGINEERING INSTRUCTIONS 
MANUAL (SWD-AEIM), Southwestern Division 
(Current issue as of Contract Award date)

1.2   PAYMENT

Contract closeout activities such as, but not limited to, operation and 
maintenance manuals, record drawings, warranty requirements, equipment 
warranty identification tags, and inventories, payrolls, and shop drawing 
submittals, are subsidiary activities of the contract work; separate 
payment will not be made for any activity unless otherwise specified.  
Final contract payment will not be made until completion and approval of 
all contract closeout activities.

1.3   HVAC TESTING

The HVAC Testing that the Contractor schedules after substantial completion 
pursuant to paragraph entitled "Testing of Heating and Air-Conditioning 
Systems" of Section 01000 CONSTRUCTION SCHEDULE has a value to the 
Government of 10 percent of the value of the equipment to be tested.  The 
Contractor shall reserve that amount to be paid on any equipment that will 
require testing after substantial completion pursuant to the above 
referenced specification paragraph.

1.4   OPERATION AND MAINTENANCE MANUALS

The Contractor shall be responsible for the preparation, coordination, 
execution and submittal of all operation and maintenance manuals (O & M 
Manuals), including spare parts lists, special tools, inventories of 
equipment manuals, and maintenance instructions, and shall conduct all 
training for operating and service personnel.  Operation and maintenance 
manuals shall cover all system installations provided in this Contract and 
shall be in sufficient detail to facilitate normal maintenance and 
troubleshooting by persons with minimum experience with the installed 
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equipment.

1.4.1   Submittal Requirements

Six (6) copies of Approved O&M Manuals for each building shall be turned 
into the Contracting Officer 60 days before completion of the item of work.
   The Contractor shall coordinate the content of each instruction period 
required in the technical specifications with the Contracting Officer's 
Representative prior to the actual start of the training period.

1.4.1.1   Video taping of Training for Operating and Service Personnel

Each instruction or training period as discussed above, shall be video 
taped in VHS FORMAT by the Contractor.  The taping shall include the entire 
session(s).  The original video tape(s) shall be labeled and turned over to 
the Contracting Officer.  The video camera and tapes utilized by the 
Contractor, shall be of a quality to enable clear and understandable 
playbacks of the recorded events.

1.4.1.2   Draft O & M Manuals

On those systems where complete and comprehensive operation and maintenance 
manuals cannot be fully developed until the system(s) is (are) checked, 
tested, and/or balanced, and the checking, testing, and/or balancing has 
not been done when submittals are required, a proposed draft of those 
system manual(s) shall be submitted.  The covers of draft O & M Manuals 
shall be labeled "DRAFT" in large (not less than font size 24), legible, 
printed letters.  Submit fully developed O & M Manuals for approval after 
the systems have been checked, tested, and/or balanced but prior to the 
scheduled final acceptance inspection date.  The amount indicated in the 
Bidding Schedule for "Operation and Maintenance Manuals" with be withheld 
until submittal and approval of all fully developed O & M Manuals.

1.4.1.3   Commencement of Warranty of Construction

Failure to submit all specified O & M manuals, spare parts listings, spare 
parts, special tools, inventories of installed property, and training video 
tapes in a timely manner will be considered as delaying substantial 
completion of the work.  Commencement of warranty under the Contract Clause 
WARRANTY OF CONSTRUCTION will not occur until all these items are delivered 
and approved by the Contracting Officer, but not earlier than the date of 
final acceptance of the work by the Government.  When the O & M Manuals 
with drafts are approved they will not constitute a reason for delaying the 
start of the warranty period.

1.4.2   Government Possession of Work

The Government may take possession of any completed or partially completed 
work as provided for under Contract Clause entitled "USE AND POSSESSION 
PRIOR TO COMPLETION."  If the installed equipment and/or systems thereto, 
have not been accepted by the Government due to the Contractor's failure to 
submit the above specified items, the Contractor shall operate and maintain 
such plant or system at no additional cost to the Government until such 
time that the specified items have been received, approved and any 
subsequent testing, check-out and/or training has been completed.

1.5   PREPARATION AND SUBMISSION OF OPERATION AND MAINTENANCE MANUALS

This paragraph establishes general requirements for the preparation and 
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submission of equipment operating, maintenance, and repair manuals as 
called for in the various sections of the specifications.  Specific 
instruction(s) relating to a particular system or piece of equipment shall 
be incorporated into the manuals in accordance with the applicable 
technical specification.

1.5.1   General Requirements

Furnish operations and maintenance manuals on CD-ROM disk along with the 
number of hard copies specified in the technical sections.  When the number 
of copies are not specified, furnish one single hard copy.  Documents on 
the CD-ROM disk shall be in portable document format (.pdf); all printed 
and graphic documents, drawings, and illustrations shall be legible and 
bookmarked.  Hard copy requirements are specified below.

1.5.1.1   Hard Cover Binders

The manuals shall be 3-ring binders with a hard cover, from which material 
may readily be removed and replaced.  Binders shall have a separate section 
for each system or subsystem.  Separate the sections with heavy plastic 
dividers having tabs which identify the material in the section.  The 
following identification shall be inscribed on the cover:  the words 
"EQUIPMENT OPERATING, MAINTENANCE, AND REPAIR MANUAL:" and the name, 
building number, location, and indication of utility or systems covered.  
Manuals shall be approximately 8-1/2 by 11 inches with large sheets folded 
in and capable of being easily pulled out for reference.  All manuals for a 
single facility must be similar in appearance.

1.5.1.2   Warning Page

A warning page shall be provided to warn of potential dangers (if they 
exist), such as high voltage, toxic chemicals, flammable liquids, explosive 
materials, carcinogens, or high pressures.  The warning page shall be 
placed inside the front cover, in front of the title page.

1.5.1.3   Title Page

The title page shall show the name of the preparing firm (designer or 
contractor) and the date of publication.

1.5.1.4   Table of Contents

Provide in accordance with standard commercial practice.

1.5.2   Equipment Operating, Maintenance, and Repair Manuals

1.5.2.1   General

Separate manuals shall be provided for each utility system as defined 
hereinafter.  Manuals shall be provided in the number of copies specified 
in the applicable technical section.  Manuals shall include, in separate 
sections, the following information for each item of equipment.  These 
requirements may be supplemented by additional requirements specified in 
the technical sections:

    a.  Performance sheets and graphs showing capacity data, efficiencies, 
electrical characteristics, pressure drops, and flow rates.  Marked-up 
catalogs or catalog pages do not satisfy this requirement.  Performance 
information shall be presented as concisely as possible and contain only 
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data pertaining to equipment actually installed.

    b.  Catalog cuts showing application information.

    c.  Installation information showing minimum acceptable requirements.

    d.  Operation and maintenance requirements.  Include adequate 
illustrative material to identify and locate operating controls, indicating 
devices and locations of areas or items requiring maintenance.

        (1)  Describe, in detail, starting and stopping procedures for 
components, adjustments required to obtain optimum equipment performance, 
and corrective actions for malfunctions.

        (2)  Maintenance instructions describing the nature and frequency 
of routine maintenance and procedures to be followed.  Indicate any special 
tools, materials, and test equipment that may be required.

    e.  Repair information including diagrams and schematics, guidance for 
diagnosing problems, and detailed instructions for making repairs.  Provide 
troubleshooting information that includes a statement of the indication or 
symptom of trouble and the sequential instructions necessary.  Include test 
hookups to determine the cause, special tools and test equipment, and 
methods for returning the equipment to operating conditions.  Information 
may be in chart form or in tabular format with appropriate headings.

    f.  Parts lists with names and addresses of closest parts supply 
agencies, the current unit prices, and the sources of supply.  Include 
spare parts data for each different item of materials and equipment 
specified.

    g.  Names and addresses of local manufacturers representatives.

1.5.2.2   Facility Heating Systems

Information shall be provided on the following equipment:  Boilers, water 
treatment, chemical feed pumps and tanks, converters, heat exchangers, 
pumps, unit heaters, fin-tube radiation, air handling units (both heating 
only and heating and cooling), and valves (associated with heating systems).

1.5.2.3   Air-Conditioning Systems

Provide information on chillers, packaged air-conditioning equipment, 
towers, water treatment, chemical feed pumps and tanks, air-cooled 
condensers, pumps, compressors, air handling units, and valves (associated 
with air-conditioning systems).

1.5.2.4   Temperature Control and HVAC Distribution Systems

a.  Provide the information described for the following equipment:

Valves, fans, air handling units, pumps, boilers, converters, and heat 
exchangers, chillers, water cooled condensers, cooling towers, and 
fin-tube radiation.

b.  Provide all information described for the following equipment:

Control air compressors, control components (sensors, controllers, 
adapters, and actuators), and flow measuring equipment.
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1.5.2.5   Central Heating Plants

Provide the information described for the following equipment:  Boilers, 
converters, heat exchangers, pumps, fans, steam traps, pollution control 
equipment, chemical feed equipment, control systems, fuel handling 
equipment, de-aerators, tanks (flash, expansion, return water, etc.), water 
softeners, and valves.

1.5.2.6   District Heating Distribution Systems

Provide the information described for the following equipment:  Valves, 
fans, pumps, converters and heat exchangers, steam traps, tanks (expansion, 
flash, etc.) and piping systems.

1.5.2.7   Exterior Electrical Systems

Information shall be provided on the following equipment:  Power 
transformers, relays, reclosers, breakers, and capacitor bank controls.

1.5.2.8   Interior Electrical Systems

Information shall be provided on the following equipment:  Relays, motor 
control centers, switchgear, solid state circuit breakers, motor 
controller, and EPS lighting systems, control systems (wire diagrams and 
troubleshooting flow chart), and special grounding systems.

1.5.2.9   Energy Management and Control System

The maintenance manual shall include descriptions of maintenance for all 
equipment, including inspection, periodic preventative maintenance, fault 
diagnosis, and repair or replacement of defective components.

1.5.2.10   Domestic Water Systems

The identified information shall be provided on the following equipment:  
Tanks, unit process equipment, pumps, motors, control and monitoring 
instrumentation, laboratory test equipment, chemical feeders, valves, 
switching gear, and automatic controls.

1.5.2.11   Wastewater Treatment Systems

The identified information shall be provided on the following equipment:  
Tanks, unit process equipment, pumps, motors, control and monitoring 
instrumentation, laboratory test equipment, chemical feeders, valves, 
scrapers, skimmers, comminutors, blowers, switching gear, and automatic 
controls.

1.5.2.12   Fire Protection Systems

Information shall be provided on the following equipment:  Alarm valves, 
manual valves, regulators, foam and gas storage tanks, piping materials, 
sprinkler heads, nozzles, pumps, and pump drivers.

1.5.2.13   Fire Detection Systems

The maintenance manual shall include description of maintenance for all 
equipment, including inspection, periodic preventive maintenance, fault 
diagnosis, and repair or replacement of defective components.
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1.5.2.14   Plumbing Systems

Information shall be provided on the following equipment:  Water heaters, 
valves, pressure regulators, backflow preventors, piping materials, and 
plumbing fixtures.

1.5.2.15   Liquid Fuels Systems

Information shall be provided on the following equipment:  Tanks, automatic 
valves, manual valves, filter separators, pumps, mechanical loading arms, 
nozzles, meters, electronic controls, electrical switch gear, and fluidic 
controls.

1.5.2.16   Cathodic Protection Systems

Information shall be provided on the following material and equipment:  
Rectifiers, meters, anodes, anode backfill, anode lead wire, insulation 
material and wire size, automatic controls (if any), rheostats, switches, 
fuses and circuit breakers, type and size of rectifying elements, type of 
oil in oil-immersed rectifiers, and rating of shunts.

1.5.2.17   Generator Installations

Information shall be provided on the following equipment:  Generator sets, 
automatic transfer panels, governors, exciters, regulators, starting 
systems, switchgear, and protective devices.

1.5.2.18   Miscellaneous Systems

Information shall be provided on the following:  Communication and ADP 
systems, security and intrusion alarm, elevators, material handling, active 
solar, photovoltaic, and other similar type special systems not otherwise 
specified.

1.6   RECORD DRAWINGS

Record drawings shall be a record of the construction as installed and 
completed by the Contractor.  They are a record of all deviations, 
modifications, or changes from contract set of drawings, however minor, 
which were incorporated in the work.  They include all the information 
shown on the contract set of drawings, any Contractor-original drawings, 
all additional work not appearing on the contract drawings, and all changes 
which are made after final inspection of the contract work.

1.6.1   Contractor-Original Record Drawings

Contractor-original record drawings are those drawings drawn by the 
Contractor to further explain the Contract documents such as subcontractor 
submittals for fire protection/detection, communication, and other systems, 
and approved Contractor's solutions to problems.  Submit these drawings as 
full-size reproducible sheets and CADD files.  CADD files shall conform to 
the Working CADD file requirements specified in paragraph "Final Record 
Drawings."

1.6.2   Preliminary Record Drawings

The Contractor shall mark up both a reproducible set and a set of prints to 
show as-built conditions.  These two sets, hereafter called preliminary 

Section 01770F  Page 6



Ft Hood Add/Alterations to Darnall Army Community Hospital FHDCH
ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-03-B-0003

record drawings, or singly, reproducibles or prints, shall be kept current 
and available on the jobsite at all times, except as noted below.  A member 
of the Contractor's Quality Control Organization shall be assigned 
responsibility for the maintenance and currency of the preliminary record 
drawings.  This assignment and any reassignment of duties concerning the 
maintenance of the record drawings shall be promptly reported to the 
Contracting Officer's representative for approval.  All changes from the 
contract drawings which are made in the work or additional information 
which might be uncovered in the course of construction, including uncharted 
utilities, shall be accurately and neatly recorded as they occur by means 
of details and notes.  All changes and/or required additions to the 
preliminary record drawings shall be clearly identified in a contrasting 
color and which is compatible with reproduction of the preliminary record 
drawings.  Preliminary record drawings shall be updated by Friday of each 
week.  During periods when the reproducibles are being copied and are 
therefore not available at the jobsite, the Contractor shall continue 
posting all required data to the prints.  The Contractor shall minimize the 
time that the reproducibles are away from the jobsite and shall update them 
with all as-built data immediately upon their return.  The preliminary 
record drawings will be jointly inspected for accuracy and completeness by 
the Contracting Officer's representative and the assigned representative of 
the Contractor's Quality Control Organization prior to submission of each 
monthly pay estimate. See paragraph, "Withholding for Preliminary Record 
Drawings."  The record drawings shall show the following information, but 
not be limited thereto:

    a.  The location and description of utility lines or other installation 
of any kind or description known to or found to exist within the 
construction area.  The location of exterior utilities includes actual 
measured horizontal distances from utilities to permanent facilities/ 
features.  These measurements shall be within an accuracy range of 6 inches 
and shall be shown at sufficient points to permit easy location of 
utilities for future maintenance purposes.  Measurements shall be shown for 
all change of direction points and all surface or underground components 
such as valves, manholes, drop inlets, cleanouts, meter, etc.  The general 
depth range of each underground utility line shall be shown (i.e.,  3 to 4 
feet in depth).  The description of exterior utilities includes the actual 
quantity, size, and material of utility lines.

    b.   The location and size of all uncharted existing utilities 
encountered.

    c.  The location and dimensions of any changes within the building or 
structure.

    d.  Correct grade or alinement of roads, structures or utilities if any 
changes were made from contract drawings.

    e.  Correct elevations if changes were made in site grading.

    f.  Changes in details of design or additional information obtained 
from working drawings specified to be prepared and/or furnished by the 
Contractor including but not limited to fabrication, erection, installation 
plans and placing details, pipe sizes, insulation material, dimensions of 
equipment foundations, etc.

    g.  The topography and grades of all drainage installed or affected as 
a part of the project construction.
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    h.  Options

Where contract drawings or specifications allow options, only the option 
selected for construction shall be shown on the record drawings.

1.6.2.1   Blue Line or Black Line Prints

Blue line or black line prints shall be full size.  All blue or black line 
prints shall exhibit good readable print with clear, sharp, dark lines, and 
shall not be smeared, faded, double imaged, or have torn or ragged edges.

1.6.2.2   Prefinal Inspection For Each Item of Work

As part of the prefinal inspection for each item of work, the preliminary 
record drawings will be reviewed.  They shall comply with this 
specification prior to scheduling the final inspection, and/or prior to 
substantial completion of the item of work.

1.6.2.3   Preliminary Record Drawing Final Submittal

Prior to scheduling the final acceptance inspection of the last or only bid 
schedule item of work, the preliminary record drawings shall be completed 
and delivered to the Contracting Officer's Representative for review and 
approval.  If upon review, the drawings are found to contain errors and/or 
omissions, they will be returned to the Contractor for corrections.  
Failure of the Contractor to make timely delivery of the preliminary record 
drawings on any or all items of work will be cause for the Government to 
delay substantial completion and to assess liquidated damages in accordance 
with the terms and conditions of the contract.

1.6.2.4   Withholding for Preliminary Record Drawings

Failure by the Contractor to maintain current and satisfactory preliminary 
record drawings in accordance with these requirements will result in 
withholding from progress payments 10 percent of the progress payment 
amount until such time as the record drawings are brought into compliance.  
This withheld amount will be indicated on monthly payment estimates until 
the Contractor has fulfilled these contract requirements.

1.6.2.5   Final Inspection

For each interim item of work, furnish a copy of the preliminary record 
drawings for that item, which the Contractor has reproduced from the 
approved preliminary record drawing reproducibles, to the Contracting 
Officer's representative at the time of final inspection for that item.  At 
the time of final inspection on the last or only item of work, the 
Contractor shall deliver a copy of the complete set of the approved 
preliminary record drawings to the Contracting Officer's Representative.

1.6.3   Final Record Drawings 

Upon approval of the preliminary record drawings, the Contracting Officer 
will return the approved preliminary record drawing prints back to the 
Contractor.  The Contractor will then modify the CADD files as may be 
necessary to correctly show all the features of the project as it was 
constructed by bringing the contract set into agreement with the 
preliminary record drawings, including adding additional drawings and CADD 
files as may be necessary.  The Contractor shall furnish the as-built 
drawings in the same file format as the Working CADD files.  The CADD files 
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are located on the Contract CD-ROM disk in Autodesk's AutoCAD.  The Working 
CADD files are in Autodesk's AutoCAD format.  These CADD files are part of 
the permanent records of this project and the Contractor shall be 
responsible for the protection and safety thereof until returned to the 
Contracting Officer.  Drawings, tracings, or CADD files damaged or lost by 
the Contractor shall be satisfactorily replaced by the Contractor at the 
Contractor's expense.  CADD files will be audited by the Contracting 
Officer and for accuracy and conformance to the above specified drafting 
and CADD standards.

1.6.3.1   Drafting

Only personnel proficient in the preparation of engineering drawings and 
CADD shall be employed to modify the original contract drawings, prepare 
additional new drawings, and modify the CADD files.  All modifications and 
new drawings shall conform to applicable requirements specified in the 
paragraph "CADD Standards."  The Contractor shall ensure that all delivered 
CADD digital files and data (e.g., sheet files, model files, cell/block 
libraries) are compatible with the Government's target CADD system and 
operating system, and adhere to the standards and requirements specified.  
The term "compatible" means that data is in native digital format i.e., 
.dgn (MicroStation) or .dwg (AutoCAD).  It is the responsibility of the 
Contractor to ensure this level of compatibility.  

1.6.3.2   CADD Standards

CADD drawings shall be prepared in accordance with the applicable general 
and discipline-specific provisions for drawing formats, level/layer 
assignments, line colors, line weights, and line types of the TSC-01 
(Tri-Service A/E/C Standards) and the COE-02 ("SWD Architectural and 
Engineering Instruction Manual (AEIM)), Chapter VIII, "Drawings").

The CADD standards, including seed/prototype files containing the 
Government's preset standard settings and electronic reference files 
containing the Government's standard border/title block sheets,  are 
located at the following Web site:

  http://tsc.wes.army.mil/products/standards/aec/aecstdweb.asp.

Mark modifications to Contract drawings in accordance with the Fort Worth 
District's procedures for drawing modifications, which can be found in the 
document "CONSTRUCTION SOLICITATION, AMENDMENT, AWARD AND
MODIFICATION PROCEDURES FOR DRAWINGS" located at 
http://www.swf.usace.army.mil/, 
then click on ORGANIZATION, then on Contract Administration Branch, then 
CADD, "Cadd Amend, Award & As-Built Procedures." 

The Contractor shall submit a written request for approval of any 
deviations from the Government's established CADD standards.  Deviations 
will not be permitted unless prior written approval of such deviations has 
been received from the Government.

1.6.3.3   Final Revisions

When final revisions have been completed, place the words "REVISED RECORD 
DRAWING," in letters at least 3/16 inch high, and the date of completion in 
the revision block above the latest existing revision notation on each 
drawing CADD file.
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1.6.3.4   Border Sheets

The border sheet to be used for any new record drawings shall be the same 
as used on the original drawings.

1.6.3.5   Copies of the Final Record Drawings

Blue line or black line prints shall be full size.  All blue or black line 
prints shall exhibit good readable print with clear, sharp, dark lines, and 
shall not be smeared, faded, double imaged, or have torn or ragged edges.

1.6.3.6   Deleted [AM #0001]

1.6.3.7   Submittal Requirements

The Contractor shall submit to the Contracting Officer the final record 
drawings, consisting of one set of full size blue line or black line 
prints, one full size vellum reproducible set, and two sets of corrected 
CADD files on CD-ROM disks; verification that the CADD files have been 
loaded and work on the designated computer systems and are error- and 
virus-free; the approved preliminary blue lines; [AM #0001]and all required 
reproduced items.  All paper prints, reproducible drawings, [AM #0001]and 
CADD files will become the property of the Government.

1.6.4   Post-Record Drawing Work

In event the Contractor accomplishes additional work which changes the 
as-built conditions of the facility after submission of the record 
drawings, the Contractor shall furnish revised and/or additional drawings 
(hard copy and CADD files), as required to depict as-built conditions.  The 
requirements for these additional drawings, including CADD files, will be 
the same as for the record drawings included in the original submission.

1.6.5   Payment for Final Record Drawings

The amount listed for Final Record Drawings in the Bidding Schedule will be 
paid to the Contractor upon the Contracting Officer's acceptance of the 
completed record drawings.

1.7   ADDITIONAL WARRANTY REQUIREMENTS

The warranty requirements specified in this paragraph are in addition to 
those specified in the Contract Clause WARRANTY OF CONSTRUCTION in Section 
00700 CONTRACT CLAUSES.

1.7.1   Performance Bond

It is understood that the Contractor's Performance Bond will remain 
effective throughout the life of all warranties and warranty extensions.  
This paragraph is applicable to the Contractor's Warranty of Construction 
only and does not apply to manufacturers' warranties on equipment, roofing, 
and other products.

    (a)  In the event the Contractor or the Contractor's designated 
representative fails to commence and diligently pursue any work required 
under the Warranty of Construction Paragraph within a reasonable time after 
receipt of written notification pursuant to the requirements thereof, the 
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Contracting Officer shall have a right to demand that said work be 
performed under the Performance Bond by making written notice on the 
surety.  If the surety fails or refuses to perform the obligation it 
assumed under the Performance Bond, the Contracting Officer shall have the 
work performed by others, and after completion of the work, shall make 
demand for reimbursement of any or all expenses incurred by the Government 
while performing the work, including, but not limited to administrative 
expenses.

    (b)  Warranty repair work which arises to threaten the health or safety 
of personnel, the physical safety of property or equipment, or which 
impairs operations, habitability of living spaces, etc., will be handled by 
the Contractor on an immediate basis as directed verbally by the 
Contracting Officer or the Contracting Officer's authorized representative. 
 Written verification will follow verbal instructions.  Failure of the 
Contractor to respond as verbally directed will be cause for the 
Contracting Officer or the Contracting Officer's authorized representative 
to have the warranty repair work performed by others and to proceed against 
the Contractor as outlined in the paragraph (a) above.

1.7.2   Pre-Warranty Conference

Prior to contract completion and at a time designated by the Contracting 
Officer or Contracting Officer's authorized representative, the Contractor 
shall meet with the Contracting Officer to develop a mutual understanding 
with respect to the requirements of Contract Clause WARRANTY OF 
CONSTRUCTION.  Communication procedures for Contractor notification of 
warranty defects, priorities with respect to the type of defect, reasonable 
time required for Contractor response, and other details deemed necessary 
by the Contracting Officer or Contracting Officer's authorized 
representative for the execution of the construction warranty shall be 
established/reviewed at this meeting.

In connection with these requirements and at the time of the Contractor's 
quality control completion inspection, the Contractor will furnish the 
name, telephone number and address of a licensed and bonded company which 
is authorized to initiate and pursue warranty work action on behalf of the 
Contractor.  This single point of contact will be located within the local 
service area of the warrantied construction, will be continuously 
available, and will be responsive to Government inquiry on warranty work 
action and status.  This requirement does not relieve the Contractor of any 
of Contractor's responsibilities in connection with Contract Clause 
WARRANTY OF CONSTRUCTION.

1.7.3   Equipment Warranty Identification Tags

The Contractor shall provide warranty identification tags on all equipment 
installed under this contract.  Tags and installation shall be in 
accordance with the requirements of Paragraph:  EQUIPMENT WARRANTY 
IDENTIFICATION TAGS.

1.7.4   Contractor's Response to Construction Warranty Service Requirements

The following warranty service requirements are applicable to contracts for 
Fort Hood and will supplement requirements listed in Paragraph:  Warranty 
of Construction.   Following notification by the Contracting Officer or the 
Contracting Officer's Representative the Contractor shall respond to a 
warranty service requirement identified by the Contracting Officer's 
Representative in accordance with the "Warranty Service Priority List" of 
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this program.  This list prioritizes warranty work into the categories.  
The Contractor shall submit a report on any warranty item that has been 
repaired during the warranty period.  The report shall include the cause of 
the problem, date reported, corrective action taken, and when the repair 
was completed.  If the Contractor does not perform the construction 
warranty within the timeframes specified, the Government will perform the 
work and backcharge the construction warranty payment item established.

Payment for this activity will be as follows: 25 percent after six months 
of the warranty period has passed; the remaining 75 percent will be paid at 
the end of the warranty period, if there are no outstanding warranty items.:

First Priority 1A  Perform on site inspection to evaluate situation, 
determine course of action, initiate work within 24 hours and work 
continuously to completion or relief.

Second Priority 1B  Perform on site inspection to evaluate situation, 
determine course of action, initiate work within 48 hours and work 
continuously to completion or relief.

Third Priority  All other work to be initiated within 5 work days and work 
continuously to completion or relief.

The "Warranty Service Priority List" is as follows:

1A      Air Traffic Control and Air Navigation Systems and Equipment.

1A      Air Conditioning System
            a.  Hospital.
            b.  Buildings with computer equipment.
            c.  Commissary and Main PX.
            d.  Clubs.
            e.  Barracks, mess halls, BOQ/BEQ (entire building down).
            f.  Troop medical and dental.

1B      Air Conditioning Systems
            a.  Recreational support.
            b.  Air conditioning leak in part of building, if causing
                damage. 
            c.  Admin buildings with ADP equipment not on priority list.

1A      Doors
            a.  Overhead doors not operational.

1A      Electrical
            a.  Power failure (entire area or any building operational
                after 1600 hours).
            b.  Traffic control devices.
            c.  Security lights.

1B      Electrical
            a.  Power failure (no power to a room or part of building).
            b.  Receptacle and lights.
            c.  Fire alarm systems.

1A      Gas
            a.  Leaks and breaks.
            b.  No gas to family housing unit or cantonment area.
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1A      Heat
            a.  Hospital/Medical facilities.
            b.  Commissary and Main PX.
            c.  Clubs.
            d.  Area power failure affecting heat.

1B      Heat
            a.  Medical storage.
            b.  Barracks.

1A      Intrusion Detection Systems
                Finance, PX and Commissary, and high security areas.

1B      Intrusion Detection Systems
                Systems other than priority 1A.

1A      Kitchen Equipment
            a.  Dishwasher.
            b.  All other equipment hampering preparation of a meal.

1B      Kitchen Equipment
                All other equipment not in priority 1A.

1B      Plumbing
            a.  Flush valves.
            b.  Fixture drain, supply line commode, or water pipe leaking.
            c.  Commode leaking at base.

1A      Refrigeration
            a.  Commissary.
            b.  Mess hall.
            c.  Cold storage.
            d.  Hospital.
            e.  Medical storage.

1B      Refrigeration
                Mess hall - other than walk-in refrigerators and freezers.

1A      Roof Leaks
                Temporary repairs will be made where major damage to
                property is occurring.

1B      Roof Leaks
                Check for location of leak during rain to be repaired on
                priority 2 (major damage to property is not occurring).

1A      Swimming Pools
                Chlorine leaks or broken pumps.

1A      Tank Wash Racks (Bird Baths)
                All systems which prevent tank wash.

1A      Water (Exterior)
                Normal operation of water pump station.

1B      Water (Exterior)
                No water to facility.

1A      Water, Hot (and Steam)

Section 01770F  Page 13



Ft Hood Add/Alterations to Darnall Army Community Hospital FHDCH
ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-03-B-0003

            a.  Hospitals.
            b.  Mess halls.
            c.  BOQ, BEQ, barracks (entire building).
            d.  Medical and dental.

1B      Water, Hot
                No hot water in portion of building listed in priority 1A
                (items a through c).

1A      Sprinkler System
                All sprinkler systems, valves, manholes, deluge systems,
                and air systems to sprinklers.

Should parts be required to complete the work and the parts are not 
immediately available the Contractor shall have a maximum of 12 hours after 
arrival at the job site to provide the Contracting Officer's Representative 
with firm written proposals for emergency alternatives and temporary 
repairs for Government participation with the Contractor to provide 
emergency relief until the required parts are available on site for the 
Contractor to perform permanent warranty repair.  The Contractors proposals 
shall include a firm date and time that the required parts shall be 
available on site to complete the permanent warranty repair.  The 
Contracting Officer's Representative will evaluate the proposed 
alternatives and negotiate the alternative considered to be in the best 
interest of the Government to reduce the impact of the emergency condition. 
Alternatives considered by the Contracting Officer's Representative will 
include the alternative for the Contractor to "Do Nothing" while waiting 
until the required parts are available to perform permanent warranty 
repair.  Negotiating a proposal which will require Government participation 
and the expenditure of Government funds shall constitute a separate 
procurement action by the using service.

1.8   EQUIPMENT WARRANTY IDENTIFICATION TAGS

1.8.1   General Requirements

The Contractor shall provide warranty identification tags on all Contractor 
and Government furnished equipment which he has installed.

1.8.1.1   Tag Description and Installation

The tags shall be similar in format and size to the exhibits provided by 
this specification, they shall be suitable for interior and exterior 
locations, resistant to solvents, abrasion, and to fading caused by 
sunlight, precipitation, etc.  These tags shall have a permanent 
pressure-sensitive adhesive back, and they shall be installed in a position 
that is easily (or most easily) noticeable.  Contractor furnished equipment 
that has differing warranties on its components will have each component 
tagged.

1.8.1.2   Sample Tags

Sample tags shall be submitted to the Contracting Officer's Authorized 
Representative for review and approval.  These tags shall be filled out 
representative of how the Contractor will complete all other tags.

1.8.1.3   Tags for Warranted Equipment

The tag for this equipment shall be similar to the following.  Exact format 
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and size will be as approved by the Contracting Officer's Authorized 
Representative.  The Contractor warranty expires (warranty expiration date) 
and the final manufacturer's warranty expiration dates will be determined 
as specified by the Paragraph "WARRANTY OF CONSTRUCTION."
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              _________________________________________________
             |              EQUIPMENT WARRANTY                 |
             |        CONTRACTOR FURNISHED EQUIPMENT           |
             |                                                 |
             |MFG_______________________ MODEL NO.____________ |
             |                                                 |
             |SERIAL NO.______________________________________ |
             |                                                 |
             |CONTRACT NO.____________________________________ |
             |                                                 |
             |CONTRACTOR NAME_________________________________ |
             |                                                 |
             |CONTRACTOR WARRANTY EXPIRES_____________________ |
             |                                                 |
             |MFG WARRANTY(IES) EXPIRE________________________ |
             |                                                 |
             |WARRANTY [ ]REPAIRS/[ ]REPLACEMENT MADE:________ |
             |                                                 |
             |WARRANTY [ ]REPAIRS/[ ]REPLACEMENT MADE:________ |
             |_________________________________________________|

              _________________________________________________
             |              EQUIPMENT WARRANTY                 |
             |        GOVERNMENT FURNISHED EQUIPMENT           |
             |                                                 |
             |MFG_______________________ MODEL NO._____________|
             |                                                 |
             |SERIAL NO.______________________________________ |
             |                                                 |
             |CONTRACT NO.____________________________________ |
             |                                                 |
             |DATE EQUIP PLACED IN SERVICE____________________ |
             |                                                 |
             |MFG WARRANTY(IES) EXPIRE________________________ |
             |                                                 |
             |WARRANTY [ ]REPAIRS/[ ]REPLACEMENT MADE:________ |
             |                                                 |
             |WARRANTY [ ]REPAIRS/[ ]REPLACEMENT MADE:________ |
             |_________________________________________________|

1.8.1.4   Duplicate Information

If the manufacturer's name (MFG), model number, and serial number are on 
the manufacturer's equipment data plate and this data plate is easily found 
and fully legible, this information need not be duplicated on the equipment 
warranty tag.

1.8.2   Execution

The Contractor will complete the required information on each tag and 
install these tags on the equipment by the time of and as a condition of 
final acceptance of the equipment.  The Contractor will schedule this 
activity in the Contractor progress reporting system.  The final acceptance 
inspection is scheduled based upon notice from the Contractor, thus if the 
Contractor is at fault in this inspection being delayed, the Contractor 
will, at the Contractor's own expense, update the in-service and warranty 
expiration dates on these tags.

1.8.3   Payment
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The work outlined above is a subsidiary portion of the contract work, and 
has a value to the Government approximating 5% of the value of the 
Contractor furnished equipment.  The Contractor will assign up to that 
amount, as approved by the Contracting Officer's Authorized Representative.

1.8.4   Updating Equipment Warranty Tags

Repairing or replacing warranted equipment shall include an updated 
warranty identification tag on the repaired or replaced equipment.  Using a 
fine point permanent marker pen, update the tag by checking whether the 
equipment was repaired or replaced, and indicate the date the work was 
completed.  If the equipment was replaced, furnish a new tag, identical to 
the original tag, except that the MFG., MODEL NO., SERIAL NO., and DATE 
EQUIP PLACED IN SERVICE items shall be updated.  Also, check the box 
indicating that the equipment has been replaced and indicate the date of 
replacement.

1.9   INVENTORY OF CONTRACTOR FURNISHED AND INSTALLED EQUIPMENT

A list of equipment or units of equipment that require electrical power or 
fuel, or may require removal or replacement such as AHUs, fans, air 
conditioners, compressors, condensers, boiler, thermal exchangers, pumps, 
cooling towers, tanks, fire hydrants, sinks, water closets, lavatories, 
urinals, shower stalls, and any other large plumbing fixtures, light 
fixtures, etc., shall be made and kept up to date as installed.  The list 
shall be reviewed periodically by the Government to insure completeness and 
accuracy.  Partial payment will be withheld for equipment not incorporated 
in the list.  List shall include on each item as applicable:  Description, 
Manufacturer, Model or Catalog No., Serial No., Input (power, voltage, BTU, 
etc.), Output (power, voltage, BTU, tons, etc.), Size or Capacity (tanks), 
and net inventory costs; any other data necessary to describe item and 
shall list all warrantors and warranty periods for each item of equipment. 
Final list shall be turned over to the Authorized Representative of the 
Contracting Officer at the time of the Contractor's quality control 
completion inspection.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

 
     -- End of Section --
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